WELLS

Bowling Green 1 and 2

East Meadow 1 and 3

East Meadow 6 and 8

East Meadow 5 and 11

Levittown 1A and 2A

Levittown 5A and 6B

Levittown 7A and 8A

Levittown 13

Roosevelt Field 7, 11 and 12

Uniondale 5 and 6

Pilot Testing

7/15/2021

12/1/2020

6/21/2021

4/15/2020

3/19/2020

1/23/2020

7/15/2021

2/15/2020

11/15/2020

9/30/2020

Scheduled or
Actual

Actual

Actual

Actuall

Actual

Actual

Actual

Actual

Actual

Actual

Actual
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Basis of Design
Report Submission

12/30/2021

3/11/2021

12/30/2021

12/9/2020

1/25/2020

8/10/2020

3/1/2022

8/10/2020

2/26/21 aG

2/8/2021 8

Scheduled or
Actual

Actual

Actual F

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Detailed Design

Completed

5/1/2022

3/20/22 m

1/1/2022

4/1/2021

11/15/2021

3/10/2021 ¢

5/1/2022

3/3/2021 H

8/15/2021 L

9/8/2021

Scheduled or

Actual

Scheduled

Actual

Scheduled

Actual

Actual £

Actual

Scheduled

Actual

Scheduled

Actual k

Construction
Begins

1/1/2023

3/1/2022

9/1/2022

1/11/2022

3/22/2022

9/23/2021

1/1/2023

9/23/2021

12/15/2021 1

6/1/2022

Scheduled or

Actual

Scheduled

Scheduled

Scheduled

Actual o

Actual E

Actual s

Scheduled

Actual s

Scheduled

Actual N

Treatment
Start up

6/1/2024

3/1/2023

3/1/2024

8/1/2023

4/15/2023

12/31/2022

6/1/2024

9/1/2022

5/1/2023

1/1/2023

Scheduled or

Actual

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled

Scheduled



Footnotes

A - BOD report delayed due to extended laboratory time in performing analysis. Design has progressed and no anticipated delay in construction anticipated
B - BOD report delayed due to extended laboratory time in performing analysis. Design has progressed and no anticipated delay in construction anticipated
C - Final design was submitted upon approval of BODR documents. Original schedule 1/15/21

D - Preliminary design completed and reviewed. Documents being finalized.

E - Work delayed due to site constraint redesigns. Preliminary design approved. Orig Sched 7/1/21

F - BODR submitted ahead of scheduled 4/1/21 date

G - Original Scheduled date 1/15/21

H - Original Scheduled date 1/15/21. Delayed due to coordination with NCDPW for drainage relocation. Revised to 3/1/21

| - Original Scheduled date 6/1/21.

J - Orig schedule 6/1/21

K - Original scheduled date 7/1/21 Comments addressed

L - Project phased due to new water quality data

M - delayed due to extended internal review time Orig 9/1/21

N - Originaly Scheduled 11/1/21

O - Orig Scheduled 11/15/21



